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Item
#

Resp.
Person

Due
Date

Status Activity Comment

1 Thanh Vo 06-Jun Closed Upgrade LPS 001, LPS Dev3
2 Thanh Vo 06-Jun Open Upgrade Indy 8,9,3 (same as item#38) Received disks - prior to

shipping
3 Thanh Vo 06-Jun Open Upgrade Ciprico RAIDS micro Code 2 more to go (schedule:

7/23)
4 Thanh Vo 06-Jun Closed Install Printer on lps002 and dev1
5 Thanh Vo 06-Jun Closed Install DLT on lps002 and dev1
6 Thanh Vo 06-Jun Closed Reconfigure LPS LAN Env to Lancast Hub
7 Thanh Vo 06-Jun Closed Transfer COTS Licenses
8 Thanh Vo 06-Jun Closed Return and install Laser Printer Done
9 Danh Nguyen 23-Jun Closed Coordinate mover Done: Requires 2 week

Lead time and 2 days to
transport

10 Danh Nguyen 06-Jun Closed Prepare Packing Slips Done
11 Cliff B 23-Jun Closed Initiate P.O for Movers Done
12 Cliff B 23-Jun Closed Initiate P.O for SGI Certifications Done - schedule 7/29 8am
13 Cliff B 23-Jun Open Wrap HPDI up. Waiting for vendor to fix

bit flip
14 Cliff B 06-Jun Closed Add 4.3 GB Disk to String 5 (lpsdev1) Done
15 Cliff B 23-Jun Closed 250 MHz cpus for two LPS Strings Done
16 Cliff B 06-Jun Closed Will SGI Crate the equipment thereby giving

Cliff the day off?
SGI will not

17 Cliff B 23-Jun Open VSIO - Bit Flip on Capture Waiting for vendor to fix
bit flip

18 Cliff B 23-Jun Closed Sparing VSIO Boards (aka HPDI) Buy 8 more Ordered 6
19 Bob S 06-Jun Closed Complete Trans Plan Updates Done
20 Danh Nguyen Closed Generate Installation responsabilites list of LPS team

members at EDC
Done

21 Danh Nguyen 17-Jul Open Verify a Complete System Build Procedure Prior to shipping
22 Danh Nguyen 17-Jul Closed Draft CSR Pres. Package
23 Ernie Staples 17-Jul Closed Provide CSR Pres. Inputs
24 Bob S 15-Jul Closed Install Redwood Tape drives on to LPS before they

ship
Closed - per conversa-tion
with B. Menrad

25 Ken A 02-Jul Closed Identify a CM point of contact Mr. Barry Eberhard
(605) 594-2560

26 Joy TBD Open Resolve training funding issues
27 Ken A 02-Jul Closed Identify POC for the Maintenance Support contracts HW: Tom Sender

SW: Dan Etrheim
28 Danh Nguyen TBD Open Labels for Internal / External Cable Any time
29 Danh Nguyen 16-Jun Closed LPS/Matrix Switch Cable Done
30 Cliff B 23-Jul Closed RAIDs power supplies upgrade (11 of 12) Done: July 22 '97
31 Nate D 08-Jul Closed PVCS to lpsdev3 Done
32 Cliff B TBD Open VME_Reset compilation problem
33 Cliff B. TBD Open DLT tapes for 30 archive w/lables
34 Cliff B. TBD Open Label for lable printers Ordered
35 Cliff B. TBD Open build, installation, & configuration procedures for

VSIO boards
36 Nate D TBD Closed Identify config. of all 3rd party COTS s/w and

document to document it in
37 Bob S. TBD Closed Organize DEMO sometime aroumd CSR
38 Cliff B. TBD Open Upgrade SYS Disks on three INDYs (Item # 2) Prior to shipping
39 Bob S. Closed Schedule teleconferrence for CSR
40 Jeff H TBD Open Test tools (Source Code for VSIO reset)
41 Thanh Vo TBD Open Document NTP


